KEY	September 2013	October 2013	November 2013	December 2013	January 2014	February 2014	March 2014	April 2014	May 2014	June 2014	July 2014	August 2014	September 2014	October 2014	November 2014	December 2014	January 2015	February 2015	March 2015	April 2015	May 2015	June 2015	July 2015	August 2015
TCA (organizational)	Fundraising Pledge Drive (NOW)	file for 501c3 status	Nov 30: select site/date	end of pledge drive (31)	charter membership		Post coordinator position (vetted by TCA) March 14; due May 31	Fundraise	Space	Professional staff	NATC coordinator	working committee chairs 1 year out	add organizational component to NATC	taiko doctor program description/applicati available (Oct 1 - 31)	see NATC '11 timeline		invite NATC leaders to event							complete transition from current launch board to new board
NATC	membership committee formed	potential sites do feasibility		announce site/date (no later than Dec 1)	$50,000 raised			TBD: as part of NATC budget or not?		revised website goes live (rolling content)	hire coordinator by July 1	scholarship	collect workshop proposals by Oct 31 (from 1 Sept 2014)											change board from decision-making to advisory entity
Masters' Retreat	fundraising committee	local support network/volunteers; committee chairs		Xmas gift! -> testing	fundraising committee (Aya/Karen/Alan)			thru registration add-ons?			weekly blog	taiko doctors												NATC leaders recognition
Tech	development committee	informal equipment estimate			Test feedback 1			K-start -Iris (feasibility or launch?)				collect workshop requests (Aug 14 - Sept 14)												TCA-sponsored "refresh" br. $
	transition to 501c3 board	site visits						Test feedback 2				start develop framework wireframe for new features												Wishes Fulfilled - Aim High!
	initial bylaws	crunch data to determine who to invite																						
	transition committee board governance	past workshop leaders - those with most longevity/service																						
	research potential board	necessary condition - NATC/TCA buy-in																						
	board transition policy	est. cost																						
	$$ now	centralize current content																						
	Impact of NATC?	taiko mapping																						
	expansion of expanded offerings	taiko census																						
	WTG; RTG	TCA site																						
	What would it take you to get to come to NATC 2015?	Taiko Source																						
	What would make it unique?	centralize housing/hosting																						
	Survey: Sept 1-15	business plan: $200-$300 year																						
	Communication: quarterly email updates of progress (rumble-ness)																							
	RFP (includes sample budget) for site/date; due Oct 31																							
	site: at least 3 dates; est capacity (rooms/participant #s/equipment)																							
	housing/meal options																							
	budget considerations																							
	potential support network (Sue)																							
	potential coordinator?																							
	immediate																							
	Create committee																							
	when? before or after																							
	reflective of immediate exp if right after NATC (but tired)																							
	communicate with NATC and TCA																							
	space/facilities																							
	offerings																							
	for their travel?																							
	WHAT																							
	pol/survey invitees to see what they want																							
	disclaimer or official invite																							
	resource people																							
	start gathering original content																							
	IE wiki; taiko map; database (group)																							
	who; what; when; where; why; how																							
	song database																							
	gather histories of individual taiko groups																							